
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:34 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 265 Date: 31-Jan-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: Over Time: 04:00

Const Calendar Day: 875

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor hauled Strand #17, installed Strand #17 around the deviation saddles, floated Strand #17,
hauled Strand #18 around W-2, and installed divider plates into the south deviation saddle.

Bid Item: 067 C-PWS-016.06704-0120F4 Install & Adjust PWS 16-20

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

06:00 Arrive (Ar) Office.
06:45 Ar. Jobsite.

See Laraine Woo's diary for labor.
07:03 Crews set up for the work.
07:15 Begin hauling Strand #17.
07:30-09:30 Catwalk Safety Training with ABF engineer.
08:56 Float Strand #17.

Benninghove crew forms Strand #17 at north deviation saddle.
Holt crew forms Strand #17 at jacking saddle.

09:00 Matt Bruce surveys strands that the contractor has installed.
09:30 Reviewed "PWS Hauling and Installation Checkllist" with Victor Altamirano.
10:00 Ironworkers take break.
10:30 Kubala crew begins forming Strand #17 at south deviation saddle.
11:10 Holt crew begins inserting Strand #17 into slot D-N-4 at jacking saddle.
11:25 Benninghove crew begins inserting Strand #17 into slot D-N-4 at north deviation saddle.
11:45 Benninghove crew installs doubler plate at south side of north deviation saddle.

Holt crew pulls sag out of Strand #17 between the north deviation saddle and jacking saddle.
Holt crew pulls sag out of Strand #17 between jacking saddle and south deviation saddle.

12:00 Lunch
12:30 Benninghove crew continues inserting Strand #17 into north deviation saddle.

Holt crew moves from jacking saddle to assist Kubala at south deviation saddle.

067 C-PWS-016.067
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Kubala crew continues inserting Strand #17 into south deviation saddle.
13:58 Finished installing Strand #17.
14:00 Begin hauling Strand #18 around W-2 using secondary hauling system.
14:35 Detach Strand #18 from secondary hauling system.
14:45 Attach Strand #18 to primary hauling system at south floating arm area.
14:47 Begin hauling Strand #18 from the south deviation saddle to T-1 using the primary hauling system.
15:15 Ironworkers take afternoon break.
15:30 End ironworker break.
--------------Begin Overtime--------------------------------------------------------------
15:40 Attach cable clamp to Strand #17 at east end of south deviation saddle.

Attach the floating arm to the cable clamp at the east end of the south deviation saddle.
16:20 Float Strand #17 from the east end of the south deviation saddle to T1.
16:30 Prepare jacks to float Strand #18.
17:00 Place divider plates in work area of south deviation saddle for installation.

Kubala crew forms Strand #18 at the east end of south deviation saddle.
18:05 Attach cable clamp to Strand # 18 at south deviation saddle, in the area of the south floating arm.
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